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I. HEADING 1 53333
Date: June % 19953 D
From: Sam Borries, OSC, U. S. EPA, Region V, EERB RS II
To D. Dietrich-ATTN: T. Johnson,OSWER,Wash.D.C ............
..................................... FAX (703) 603-9107
R. Karl, Branch Chief, EERB, Chicago, IL ........ BY FAX
D. Bruce, Chief RS-II, EERB, Chicago, IL ........ BY FAX
B. Messenger, Section Chief, ESS, Chicago, IL.... BY FAX
S. Pastor, OPA, Chicago, IL ......... FAX (312) 353-1155
T. Martin, ORC, 29-MA, Chicago, IL .. FAX (312) 886-0747
M. Martin, USEPA-Gateway, Chicago, IL FAX (312) 353-5541
J. Gore, RPM, USEPA, Chicago, IL FAX (312) 886-4071
- P. Takacs, IEPA, Springfield, IL . FAX (217) 782-3258
K. Mensing, IEPA, Collinsville, IL FAX (618) 346-5155
D. Henne, DOI, Philadelphia, PA ..... FAX (215) 597-9845
U.S. Fish & Wildlife, IL ............ FAX (309) 793-5804
P. Sauget, Mayor, City of Sauget, IL...FAX 337-5808
Subject: Pollution Report For CERCLA Time-Critical Removal

Action at Sauget & Company Landfill,
St. Clair County,

POLREP #: 13

IX. BACKGROUND

III.

Delivery Order No.:
Response Authority:
CERCLA Incident Category:
CERCLIS ID #:

NPL Status

RESPONSE INFORMATION

Illinois.
Site No.: 4V
5001-05-368
CERCLA

Start Date:
Latitude:
Longitude:

A. Initial Situation:

Please refer to

B. Actions Taken:

POLREP No.

Time-Critical Removal
ILD 981 953 623

No

March 20, 1995

North 38°35721"

West 90°10723"

1 dated March 23, 1995

Site G, Sauget,

The following actions were accomplished during the period

of June 23 - 29,

1995)

* Inclement weather conditions consisting of Thunderstorms
with heavy rain and hail delayed on-site work for most of



the past week. The level of water in the site pond was
increased by approximately 4 to 6 inches increasing the
total quantity of ponded water by approximately 600,000
gallons. No progress was made on placement of the site
cover this week due to weather conditions.

* Due to the 1limited activities a the site, ERCS
demobilized one 1labor until further notice. ERCS
contractor decontaminated and demobilized a track-loader
after a PCB wipe sample indicated the equipment was
clean.

C. Enforcement
None

IV. NEXT STEPS

A. Remove (pump and treat) surface water from southern half
of site fenced area and complete excavation/consolidation
of site soils.

B. Continue to place a soil cover over the site area.

C. Hydro-seed the final cover to minimize infiltration of
precipitation and erosion of the cover.

V. KEY ISSUES

None

VI. Costs to date

US EPA (Direct
& Indirect)
TAT

ERCS®

TOTAL

AMOUNT
REMAINING

$ 41,100.00
$ 15,134.93
$243,618.41

AMOUNT AMOUNT

BUDGETED USED

$ 108,000.00 $ 66,900.00

$ 80,000.00 $ 64,865.07
S 00.00 $256,381.59

$ 664,000.00 $388,146.66

$299,853.34

L 2

ERCS cost as of 6/27/95 w/o awiats.



